

ORDER OF THE MAYOR AND COUNCIL OF THE CITY OF DIAMONDHEAD, MISSISSIPPI WAIVING ALL FEES FOR PERMITTING AND INSPECTIONS ASSOCIATED WITH HAZARD MITIGATION RENOVATIONS AND ADA IMPROVEMENTS TO CITY HALL

WHEREAS, the City of Diamondhead, has been awarded and secured specified grant funding, in matching part, for hazard mitigation renovations for City Hall from Mississippi Emergency Management Agency Hazard Mitigation Grant Project 4081-0015 and ADA improvements for City Hall through Mississippi Development Authority, Community Development Block Grant Project 1131-14-432-PF-01; and

WHEREAS, the City of Diamondhead has adopted The Family of International Building Codes and has established therein associated fees for the enforcement thereof; and

WHEREAS, the self-assessment of said fees by the City of Diamondhead, including but not limited to, permitting and inspections for City Hall Hazard Mitigation Project 4081-005 and ADA Improvements Community Development Block Grant Project 1131-14-432-PF-01 would result in an additional expense to the City for city-provided services.

BE IT ORDERED BY THE MAYOR AND COUNCIL OF THE CITY OF DIAMONDHEAD, MISSISSIPPI that City Hall Hazard Mitigation Project 4081-005 and City Hall ADA Improvements Community Development Block Grant Project 1131-14-432-PF-01 be deemed exempt from city-assessed fees, including but not limited to, permitting and inspections.

The above and foregoing Order, after having been first reduced to writing, was introduced by Councilmember _____, seconded by Councilmember _____ and the question being put to a vote, the result was as follows:

	Aye	Nay	Absent
Councilmember Lopez	_____	_____	_____
Councilmember Lafontaine	_____	_____	_____
Councilmember Sislow	_____	_____	_____
Councilmember Rech	_____	_____	_____
Councilmember Knobloch	_____	_____	_____
Mayor Schafer	_____	_____	_____

seal

APPROVED: _____

Mayor Thomas E. Schafer, IV

ATTEST: _____
Kristin Ventura, City Clerk

SEYMOUR ENGINEERING

Civil Engineers and Professional Land Surveyors

January 20, 2015

Mr. Clovis Reed
City Manager
City of Diamondhead
5000 Diamondhead Circle,
Diamondhead, MS 39525

**RE: Drainage Improvements, Diamondhead City Hall
Change Order No.1**

Dear Mr. Reed,

Enclosed you will find Change Order No.1 for the above referenced project. This is a change order for erosion control measures found in the field. Increased runoff crossing the asphalt roadway into new catch basin no. 1 is causing erosion around catch basin. The runoff is increased due to erosion behind the existing sheet pile across the roadway from catch basin no.1. A concrete flume needs to be installed to prevent future erosion around new catch basin no.1. This change order reflects the cost increase for this found condition.

We recommend approval of this change order which will increase the contract with Gray Dirt & Gravel, LLC by \$1,400.00. The new contract sum including Change Order No. 1 will be \$116,080.00. This change order will also increase the duration of the contract by 2 days due to the time delay that this increased work necessitates.

Respectfully submitted,

SEYMOUR ENGINEERING



Edward L. (Ned) Hogg
228-385-2350 x108
nhogg@seymouren.com

ELH/NTD

Enclosure: 3 Original Copies of Change Order No. 1

SE

925 Tommy Munro Drive, Suite G, Biloxi, Mississippi 39532
Phone: 228-385-2350 * Fax: 228-385-2353

Mailing Address
P.O. Box 7000
D'Iberville, MS 39540
Toll Free: 888-385-2350

4321 Gex Road, Unit B, Diamondhead, Mississippi 39525
Phone: 228-222-4716 * Fax: 228-385-2353

CHANGE ORDER

PROJECT: Drainage Improvements
to Diamondhead City Hall
Diamondhead, MS 39525

CHANGE ORDER NUMBER: 1

DATE: January 20, 2015

To Contractor: Gray Dirt & Gravel L.L.C.

CONTRACT DATE: November 2014

The Contract is changed as follows:

This is a change order for erosion control measures found in the field. Increased runoff crossing the asphalt roadway into new catch basin no. 1 is causing erosion around catch basin. The runoff is increased due to erosion behind the existing sheet pile across the roadway from catch basin no.1. A concrete flume needs to be installed to prevent future erosion around new catch basin no.1. This change order reflects the cost increase for this found condition.

TOTAL THIS CHANGE ORDER

Not valid until signed by the Owner, Engineer and Contractor.

The original Contract Sum	\$ 114,680.00
Net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 114,680.00
The Contract Sum will be increased by the amount of	\$ 1,400.00
The new Contract Sum including this Change Order will be	\$ 116,080.00

The Contract Time will be extended by 2 days changing the contract completion days from 90 to 92 calendar days.

CONTRACTOR

ENGINEER

OWNER

By: _____


By: Edward S. Hoy

By: _____


Date: _____

Date: 2/14/15

Date: _____



PLAN VIEW
NOT TO SCALE



SECTION VIEW
NOT TO SCALE

CATCH BASIN NO. 1
NOT TO SCALE

6" WALLS AND TOP WITH #4 @ 12" O.C. EACH WAY OR APPROVED PRECAST

PROPOSED CONCRETE FLUME AT CATCH BASIN NO. 1

2

Sheet No. 2
Project No. 14-070-02

SEYMOUR ENGINEERING
PHONE: 228-385-2350 925 TOMMY MUNRO DRIVE, SUITE G BELLEVILLE, MISSISSIPPI 39332 FAX: 228-385-2333

Project Name **DRAINAGE IMPROVEMENTS
DIAMONDHEAD CITY HALL
DIAMONDHEAD, HANCOCK COUNTY, MISSISSIPPI**

Sheet Title **STANDARD DETAILS**

DATE	1/20/2011
BY	...
CHECKED	...
APPROVED	...